SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:48PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 101 Const Calendar Day: 318 Date: 23-Jul-2010 Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Overcast in the AM to Sunny in the PM
Working Day [ ] If no, explain:
Diary: Dispute
Work description.
- Continued to process and analyze the grouting operations done on the W-Line continuity tendons the last =
few days.
- Continued to work on pertinent paperwork related to the stressing the W-Line continuity tendons and
strand placement.
- Completed analyzing and compiling a report for the surveys done while the ROOT pass weld was in
progress for OBG splice joints 4W/5W and 5W/6W.
-Created TL-502 forms for the grout cubes made the other day for the W-Line stressing.
04-0120F4 Bid Item: 034 X-W2C-BCT.034 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons
SCHWAGER DAVIS INC.
Di ary: Dispute
Work description. 034 X-W2C-BCT.034 —~
- Subcontractor Schwager Davis has completed the stressing and grouting for the continuity tendons along
the E-Line and W-Line essentially connecting the W2 cap beam to the Orthotropic Box Girder (OBG).
- Refer to other Caltrans inspectors diaries for ABF and subcontractors (Conco and CMC-RS) operations
and equipment at the W2 cap beam.
il
"h/i ddrRptbyBiditem Pagelof1




